

**Texas A&M Maritime Academy Hall Building Envelope Repair**  
**(Project dates are extremely weather dependent)**

<b>Roof and Envelope, Separately</b>		<b>Estimated Start</b>	<b>Estimated Finish</b>		<b>Estimated Start</b>	<b>Estimated Finish</b>
	<b>Roof A</b>	December 17, 2025	January 12, 2026		<b>Phase 1</b>	January 5, 2026 April 16, 2026
	<b>Roof B</b>	May 15, 2026	May 29, 2026		<b>Phase 2</b>	April 24, 2026 August 4, 2024
	<b>Roof C</b>	June 1, 2026	June 23, 2026		<b>Phase 3</b>	May 27, 2026 September 14, 2026
	<b>Roof D</b>	July 24, 2026	August 6, 2026		<b>Phase 4</b>	August 10, 2026 December 2, 2026
	<b>Roof E</b>	August 7, 2026	August 13, 2027		<b>Phase 5</b>	December 17, 2026 May 4, 2027
	<b>Roof F</b>	August 14, 2026	August 25, 2026			
	<b>Roof G</b>	July 27, 2026	August 13, 2026			
<b>Chronologically by Start Date</b>		<b>Estimated Start</b>	<b>Estimated Finish</b>			
	<b>Roof A</b>	December 17, 2025	January 12, 2026			
	<b>Phase 1</b>	January 5, 2026	April 16, 2026			
	<b>Phase 2</b>	April 24, 2026	August 4, 2024			
	<b>Roof B</b>	May 15, 2026	May 29, 2026			
	<b>Phase 3</b>	May 27, 2026	September 14, 2026			
	<b>Roof C</b>	June 1, 2026	June 23, 2026			
	<b>Roof D</b>	July 24, 2026	August 6, 2026			
	<b>Roof E</b>	August 7, 2026	August 13, 2027			
	<b>Phase 4</b>	August 10, 2026	December 2, 2026			
	<b>Roof F</b>	August 14, 2026	August 25, 2026			
	<b>Roof G</b>	July 27, 2026	August 13, 2026			
	<b>Phase 5</b>	December 17, 2026	May 4, 2027			